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AGENDA DATE: May 8, 2012 
 
TO: Mayor and Councilmembers 
 
FROM: Engineering Division, Public Works Department 
 
SUBJECT: Capital Improvement Projects Third Quarter Report For Fiscal Year 

2012 
 
RECOMMENDATION: 
 
That Council receive a report on the City’s Capital Improvement Projects for the Third 
Quarter of Fiscal Year 2012. 
 
EXECUTIVE SUMMARY: 
 
This report summarizes progress on Capital Improvement Projects in the Third Quarter 
of Fiscal Year 2012. 
 
DISCUSSION: 
 
CONSTRUCTION HIGHLIGHTS 
 
Six projects were completed with a Notice of Completion in the Third Quarter of Fiscal 
Year 2012, with a total project cost of $12,617,083 (Attachment 1).  The following 
describes some of the highlights of completed construction: 
 

• Zone 4 Rejuvenating Cape Seal Project ($2,470,609) – This project was part of 
the City’s annual Pavement Management Program.  The work consisted of 
repairing localized distress on various roads throughout the City which 
encompass streets mainly in Zone 4.  The project included work at the Waterfront 
and various parking lots within the City. 

 
• MacKenzie Parking Lot Stormwater Infiltration Project ($661,896) - The 

completed project consisted of installing 14,768 square feet of permeable concrete 
pavers in the lower Mackenzie Park Parking Lot.  The pavers were installed in the 
areas of parking stalls, while the remaining portions of the parking lot (23,849 
square feet) were reconstructed and paved with asphalt.  The project also 
consisted of new concrete curb around the perimeter of the parking lot and 
landscaping. 
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• Ortega Street Bridge Replacement ($6,907,726) - The completed project 

consisted of replacing the structurally deficient bridge over Lower Mission Creek on 
Ortega Street, between Bath Street and Castillo Street that was originally built in 
1915.  The bridge span was lengthened in coordination with the Lower Mission 
Creek Flood Control Project from 33 feet to 52 feet to accommodate an increased 
hydraulic capacity of 3,400 cubic feet per second. The work also included 
construction of new channel retaining walls, sidewalks, curbs and gutters, storm 
drainage system replacement, water main replacement, new fencing, street tree 
and groundcover planting, and restoration of creek beds and banks with native 
plantings and rock pools to enhance the wildlife habitat. 

 
In addition, 25 Capital Improvement Projects are currently under construction, with an 
approximate value of $85,594,601 (Attachment 3). To view a list of all construction 
projects, visit the following website:  www.santabarbaraca.gov/Engineering. 
 
The following are highlights of construction projects in progress: 
 
Public Works Wastewater: 

• Wastewater Main Rehabilitation - Fiscal Year 2011 ($1,398,687) – This project 
began in July, 2011 and, to date over seven miles of sewer pipe rehabilitation 
have been completed.  In addition, over 40 sewer lateral connections to the 
sewer main have been rehabilitated.  Approximately seven sites in the Caltrans 
right-of-way remain to be lined and will be completed as soon as the contractor 
receives a Caltrans permit.  It is anticipated that the work in the Caltrans right of 
way will be completed in spring 2012, pending receipt of the Caltrans permit. 

 
Public Works Water: 

• Water Main Replacement - Fiscal Year 2009-2010 ($2,300,000) – This project 
replaces approximately 8,500 feet of water main throughout the City.  Work 
began in September 2011 and is expected to be completed in May 2012.  This is 
part of an annual program to replace one percent of the water distribution system 
throughout the City. 

 
• Cater Water Treatment Plant Advanced Treatment Project (Ozone) 

($23,511,000) – This project will enable the treatment plant to comply with more 
stringent federal drinking water regulations that will become effective in the 
coming years.  An ozonation facility is being installed at Cater, along with 
supporting chemical stations and a dewatering facility.  Work continues at all 
areas at the plant, and construction is scheduled to be completed in May, 2013. 
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Waterfront: 
• Launch Ramp Boating Trails Project ($477,000) - The existing easterly launch 

ramp is estimated to have been built in the 1960’s.  Due to its deteriorated and 
uneven surface condition it has been limited to the launching of non-motorized 
watercraft for a number of years.  The new launch ramp consists of pre-cast 
concrete panels and a boarding float. 

 
DESIGN HIGHLIGHTS 
 
In addition to the work in construction, there is a significant amount of work in the design 
phase.  There are currently 42 projects under design, with an estimated total project 
cost of $89,207,489 (see Attachment 3).  To view a list of all design projects, visit the 
following website:  www.santabarbaraca.gov/Engineering. 
 
Work is scheduled to be funded over several years, as generally shown in the City’s 
Six-Year Capital Improvement Program Report. The projects rely on guaranteed or 
anticipated funding and grants. 
 
The following are design project highlights: 
 
Public Works Streets/Bridges: 

• Sycamore Creek Improvements - Channel and Punta Gorda Bridge ($3,000,000) 
- The design plans for this project are now 60% complete.  Staff is currently 
coordinating utility facilities relocation.  Construction is scheduled to begin in 
summer 2013. 

 
Public Works Streets: 

• Conejo Road Repairs ($600,000) - This project will reconstruct Conejo Road at 
its intersection with Conejo Lane (private road) and at the hairpin turn 
immediately adjacent to the intersection in order to achieve slopes acceptable to 
the Fire Department and to realign the roadway back within the City right-of-way.  
The project may also include drainage improvements to divert storm water away 
from the slide area.  The project is currently in final design and is expected to be 
constructed in summer/fall 2012. 

 
• Zone 5 Slurry Seal ($1,250,000) - This year’s annual pavement maintenance 

project, which includes pavement preparation and slurry seal, will take place in 
Zone 5, which is generally the area above APS.  Due to the high amount of need 
in Zone 5 and a limited budget, this year’s project will focus on the area of Zone 5 
west of Sycamore Canyon Road, with the area East of Sycamore Canyon Road 
being completed as part of next year’s pavement maintenance project.  This 
project is currently at 90% design and will be constructed in summer 2012. 
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• CDBG 2013 Access Ramps Project ($156,000) - Staff is anticipating $89,830 in 

Community Development Block Grant funding for this project.  A list of ten ramps 
to be designed has been developed, and staff is moving forward to get the 
surveys underway at these locations. 

 
• FY 2012-2013 Sidewalk Access Ramps ($218,000) - Staff is currently working on 

the 90% design for this project and is expected to be ready to bid the project in 
summer 2012. 

 
• Hollister Sidewalk Infill ($46,230) - This project proposes to include new sidewalk 

and landscaped parkway on the north side of Hollister Avenue, from 
approximately 900 feet west of Fairview Avenue to La Patera Lane. 

 
• La Colina Road Sidewalk ($315,500) - Plans have been revised in coordination 

with Water Resources and the City Arborist.  The project will go to the Street 
Tree Advisory Committee and the Architectural Board of Review in May, and out 
to bid in summer 2012. 

 
• McKinley School Pedestrian Improvements Project ($86,500) - The plans are 

being finalized for this project.  An easement is needed at one of the locations 
since some of the existing sidewalk is located on private property.  Staff is 
moving forward with obtaining this easement and anticipate being out to bid in 
summer 2012. 

 
Public Works Wastewater: 

• Conejo Road Sewer Realignment ($125,000) - City staff was successful in 
negotiating an eight-foot wide public utility easement with the property owners at 
515 Conejo Road.  The design for the new sewer main that will be installed in the 
new easement is underway, with construction anticipated for fall 2012. 

 
Public Works Water: 

• Las Canoas Water Main Replacement Fiscal Year 2011($5,000,000) - The Las 
Canoas project is at 95% design completion, and staff is in discussion with the 
County for an encroachment permit.  The project is scheduled to advertise for 
construction bids in May/June 2012. 
 

Waterfront: 
• Breakwater Concrete and Cap Repair, Phase 4 ($399,600) - The project will 

replace approximately 200 linear feet of the cap and walkway adjacent to and 
westerly from the entrance of Marina 1.  Construction of the project is expected 
to begin in September 2012. 
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SUMMARY: 
 
In Fiscal Year 2012, 32 projects, valued at approximately $48M are scheduled for 
construction completion. 
 
ATTACHMENTS: 1. Completed Capital Improvement Projects for Third Quarter 

Fiscal Year 2012 
2. Completed Capital Improvement Projects for First, Second 

and Third Quarter Fiscal Year 2012 
3. Capital Projects with Design and Construction in Progress 

 
PREPARED BY: Pat Kelly, Assistant Public Works Director/City Engineer/TB 
 
SUBMITTED BY: Christine F. Andersen, Public Works Director 
 
APPROVED BY: City Administrator’s Office 



Attachment 1 
 
 

COMPLETED CAPITAL PROJECTS, THIRD QUARTER FISCAL YEAR 2012 
 
 

Project Name CDBG 2010-2011 
Access Ramps 

MacKenzie 
Parking Lot 
Storm water 
Infiltration 

Zone 4 
Rejuvenating 

Cape Seal 

Ortega Street 
Bridge 

Replacement 

Terminal 
Passenger 
Boarding 

Bridge 

MacKenzie Well 
#2 Destruction 

 
TOTALS 

Design Costs $4,863 $65,034 $71,879 $3,101,140 $105,000 $11,000 $3,358,916 

Construction 
Contract $42,935 $343,351 $1,995,262 $2,932,128 $2,251,639 $54,300 $7,619,615 

Construction 
Change Order 
Costs 

$30,591 $209,141 $196,882 $76,960 $37,841 -$2,300 $549,115 

Construction 
Management 
Costs 

$14,733 $44,370 $206,586 $797,498 $5,000 $21,250 $1,089,437 

Total Project 
Costs $93,122 $661,896  $2,470,609 $6,907,726 $2,399,480 $84,250 $12,617,083 

 



COMPLETED CAPITAL PROJECTS 
FISCAL YEAR 2012

ATTACHMENT 2

1

PROJECT TITLE

First Quarter Airport Creeks  Downtown 
Parking 

 General 
Fund  Facilities RDA Streets Water Wastewater Waterfront Grants TOTAL PROJECT 

COSTS
Modoc Road 
Pavement 
Preparation

97,647$                 97,647$                    

El Cielito Pump 
Station Standby 
Generator

220,777$            220,777$                  

Jake Boysel 
Multipurpose 
Pathway (1)

895,390$               895,390$                  

Westside 
Neighborhood 
Center 
Improvements

229,959$           229,959$                  

1,443,773$               

PROJECT TITLE

Second Quarter Airport Creeks  Downtown 
Parking 

 General 
Fund  Facilities RDA Streets Water Wastewater Waterfront Grants TOTAL PROJECT 

COSTS
E. Cabrillo 
Boulevard Sidewalk 
Ph. 2

399,619$           399,619$                  

El Estero Pump 
Replacement 295,980$            295,980$                  

Terminal Baggage 
Handling System 943,577$       943,577$                  

El Estero Belt Press 
Booster Pump 134,703$            134,703$                  

Carrillo Recreation 
Center Landscaping 132,556$           132,556$                  

1,906,435$               

FIRST QUARTER

Total First Quarter

SECOND QUARTER

Total Second Quarter

(1) Safe Routes To School  Federal Grant

FUNDING

FUNDING



COMPLETED CAPITAL PROJECTS 
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ATTACHMENT 2

2

PROJECT TITLE

Third Quarter Airport Creeks  Downtown 
Parking 

 General 
Fund  Facilities RDA Streets Water Wastewater Waterfront Grants TOTAL PROJECT 

COSTS
CDBG 2010-2011 
Access Ramps (1) 25,628$                 67,495$                 93,123$                    

MacKenzie Parking 
Lot Stormwater 
Infiltration

466,993$            191,913$          2,990$                   661,896$                  

Zone 4 Rejuvenating 
Cape Seal 149,671$ 66,278$            2,019,635$            75,704$              159,321$          2,470,609$               

Ortega Street Bridge 
(2) 873,448$               6,034,278$            6,907,726$               

Terminal Passenger 
Boarding Bridge 2,399,480$    2,399,480$               

MacKenzie Well #2 
Destruction 84,250$              84,250$                    

(1) CDBG Grant 12,617,084$             
(2) FHWA Grant

Airport Creeks
 

Downtown 
 

 General 
Fund  Facilities RDA Streets Water Wastewater Waterfront Grants

GRAND TOTAL 3,343,057$    466,993$             149,671$ $0 258,191$           762,134$            3,019,348$             305,027$             506,387$             159,321$           6,997,163$             15,967,292$              

Total Third Quarter

THIRD QUARTER
FUNDING



Attachment 3 
 

CAPITAL PROJECTS WITH DESIGN AND 
CONSTRUCTION IN PROGRESS 

 

 
 

 
 
 

PROJECT CATEGORY 
DESIGN IN PROGRESS 

No. of 
Projects Total Value of Projects 

Airport 5 $6,814,000 
Creeks 1 $3,450,000 
Parks and Recreation 1 $615,000 
Public Works: Streets/Bridges 9 $58,959,210 
Public Works: Streets/Transportation 13 $6,314,351 
Public Works: Water/Wastewater 12 $12,655,328 
Waterfront 1 $399,600 

TOTAL 42 $89,207,489 

PROJECT CATEGORY 
CONSTRUCTION IN PROGRESS 

No. of 
Projects 

Construction 
Contract Costs 

Airport 2 $36,921,274 

Creeks 1 $1,066,265 

Public Works: Streets/Bridges 1 $5,011,809 

Public Works: Streets/Transportation 8 $6,197,087 

Public Works: Water/Wastewater 7 $27,934,916 

Redevelopment Agency 4 $3,872,479 

Waterfront 2 $4,590,771 

TOTAL 25 $85,594,601 
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